

Communication

Date	12 July 2026
Team ID	
Project Name	Emotion Detection & Learning Support Engine
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team throughout the project lifecycle.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp group chat	Lalith Surya Prava, Tammineni Yogeswararrao, Chaitanya Prasanna Kumar Munagala	Quick sync on daily blockers and task progress
2	Progress Update	Weekly	Google Meet	All three team members	Review sprint progress against the backlog and adjust priorities
3	Issue / Bug Discussion	As Needed	WhatsApp / GitHub Issues	Relevant module owner(s)	Troubleshoot issues (e.g., the emotion override, logger schema conflicts) as they're found
4	Stakeholder Review	Bi-Weekly	Google Meet	All three members + faculty mentor	Present progress and gather feedback on direction
5	Final Demo Rehearsal	Once	In-person / Google Meet	All three members	Run through the full demo flow before presentation day
6	Code Review	Before each merge	GitHub Pull Requests	Module owner + one reviewer	Catch issues like duplicate logic before merging to main

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Conflicting logic was discovered between model.py and bert_model.py after both were developed independently.	Flagged during code review; consolidation planned before the final demo.
2	Coordinating schedules across three team members for sync calls.	Standardized on a recurring weekly time slot agreed via the group chat.
3	The logger schema drifted between two implementations without the team noticing.	Documented the issue and assigned it as a fix task to the module owner.